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H. Dixon Flynn -- Citydnager 

AGENDA TITLE: Acceptance of Improvements Under Civic Center Improvements, 
Entry/Plaza Renovation Contract 

MEETING DATE: August 7, 1996 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: That the City Council accept the improvements under the "Civic Center 
Improvements, Entry/Plaza Renovation" contract and direct the City Engineer 
to file a Notice of Completion with the County Recorder's Office. 

BACKGROUND INFORMATION: This project was awarded to EFGC Construction of Stockton on 
March 6, 1996 in the amount of $99,990.00. The contract has been 
completed in substantial conformance with the plans and 
specifications approved by the City Council. 

The contract completion date was May 31 , 1996, and the actual completion date was June 4, 1996. 
The final contract price was $104,476.73. The difference between the contract amount and the final 
contract price is mainly due to four change orders totaling $4,486.73. These change orders covered the 
cost of two valves added, costs for the special size of decorative tile (partially offset by a sprinkler plan 
change credit), and the cost to add an additional step needed to meet existing grade/slope conditions. 

n FUNDING: As determined at contract award. 

Prepared by Dennis J. Callahan, Building and Equipment Maintenance Superintendent 
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cc: Purchasing Officer 
Building and Equipment Maintenance Superintendent 
Community Development Block Grant Coordinator 
Finance Director 
Wenell Mattheis Bowe 
Construction Inspector Wiman 


